
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNG911 Estimate Number: 0005 Pay Period: 02/21/2009

to: 06/20/2013

Contract Location: Time Allowed: 119.0 days

FROM BLOUNT COUNTY LINE TO SR 71 AND FROM ROSE DRIVE TO Time Charged: 110.0 days

Elapsed Calendar Days: 110.0 days

Percent Time: 92.44 %

Percent Complete ($) 92.23 %

Percent Behind: 0.21 %

Contractor: Date Let: 06/20/2008

APAC-ATLANTIC, INC. Date Awarded: 07/02/2008

PO Box 6390 Date Contract Executed: 07/23/2008

Knoxville, TN 37914 Date Notice to Proceed: 08/13/2008

Phone: Date Work Began: 09/08/2008

Date to be Completed: 12/09/2008

Date Time Stopped: 12/09/2008

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

KNOX 

Project Number BID PCT Fed State Project Number Description 1

47016-3220-94 0.32 HSIP-33(72) Resurfacing - SR 33 From: LM 0.00 Co. to LM 5.72

47016-4220-04 29.37 N/A Resurfacing - SR 33 From: LM 0.00 Co. to LM 5.72

47018-8245-14 70.31 STP-33(70) RESURFACING SR 33: FROM ROSE DRIVE TO N. OF S.R .131

Current Contract Amount $ 2,904,773.21 

Original Contract Amount $ 2,911,715.21 

Total to Date Prev to Date This Estimate

Participating $ 2,922,059.38 $ 2,927,999.79 $ -5,940.41

Total Earnings $ 2,922,059.38 $ 2,927,999.79 $ -5,940.41 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,922,059.38 $ 2,927,999.79 $ -5,940.41 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,922,059.38 $ 2,927,999.79 $ -5,940.41 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,922,059.38 $ 2,927,999.79 $ -5,940.41 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

47016-3220-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 

  

47016-4220-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 

  

47018-8245-14 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 

  

47016-3220-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -25,576.710 $ -25,576.71 

  

47018-8245-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,936.390 $ -24,936.39 

  

47016-3220-94 0100 9013 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 1,015.960 $ 1,015.96 1,015.960 $ 1,015.96

$1.000 

  

47016-4220-04 0100 9014 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94,212.990 $ 94,212.99 
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47018-8245-14 0100 9015 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 199,897.230 $ 199,897.23 

  

47016-4220-04 0100 9501 109-93 REBATE (DESCRIPTION) DOLL 0.000 -6,942.000 $ -6,942.00 -6,942.000 $ -6,942.00

(411-01.10 ACS MIX (PG64-22) GRADING D) $1.000 

  

47016-4220-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 10.000 0.000 $ 0.00 10.000 $ 8,000.00

$800.000 

  

47018-8245-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 12.500 0.000 $ 0.00 12.500 $ 10,000.00

$800.000 

  

47016-4220-04 0100 0020 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 1,328.000 0.000 $ 0.00 389.000 $ 5,932.25

$15.250 

  

47018-8245-14 0100 0020 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 2,510.000 0.000 $ 0.00 303.930 $ 4,634.93

$15.250 

  

47016-4220-04 0100 0030 307-01.15 
ASC MIX (PG64-22) (BPMLC-HM) GRADING 
CS

TON 1,966.000 0.000 $ 0.00 1,965.430 $ 137,776.64

$70.100 

  

47018-8245-14 0100 0030 307-01.15 
ASC MIX (PG64-22) (BPMLC-HM) GRADING 
CS

TON 3,651.000 0.000 $ 0.00 3,176.630 $ 222,681.76

$70.100 

  

47016-4220-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -349.060 $ -349.06 -349.060 $ -349.06

$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,805.470 $ -3,805.47 

  

47018-8245-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -8.030 $ -8.03 -8.030 $ -8.03 

$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,150.600 $ -6,150.60 

  

47016-4220-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,011.500 $ 2,011.50 
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47018-8245-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,376.500 $ 3,376.50 

  

47016-4220-04 0100 9008 307-05.41 
HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47018-8245-14 0100 9008 307-05.41 
HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 0040 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 18.000 0.000 $ 0.00 13.300 $ 5,586.00

$420.000 

  

47018-8245-14 0100 0040 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 33.000 0.000 $ 0.00 42.140 $ 17,698.80

$420.000 

  

47016-4220-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47018-8245-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47018-8245-14 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 404.000 0.000 $ 0.00 277.400 $ 17,720.31

$63.880 

  

47018-8245-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,947.000 0.000 $ 0.00 2,617.220 $ 167,188.01

$63.880 

  

47016-4220-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,899.000 0.000 $ 0.00 6,942.060 $ 525,513.94

$75.700 
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47018-8245-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 12,130.000 0.000 $ 0.00 13,018.600 $ 1,085,881.43

$83.410 

  

47016-4220-04 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 32.840 $ 32.84 32.840 $ 32.84 

$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,122.330 $ -4,122.33 

  

47018-8245-14 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 309.880 $ 309.88 309.880 $ 309.88 

$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,536.950 $ -15,536.95 

  

47016-3220-94 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -3,022.800 $ -3,022.80

$1.000 

  

47018-8245-14 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47018-8245-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47016-4220-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,736.500 $ 6,736.50 

  

47018-8245-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,088.500 $ 15,088.50 

  

47016-4220-04 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

47018-8245-14 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47018-8245-14 0100 0070 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,310.000 0.000 $ 0.00 3,158.210 $ 33,161.21

$10.500 

  

47016-4220-04 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 

  

47018-8245-14 0100 0080 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 26.000 0.000 $ 0.00 13.000 $ 6,500.00

$500.000 

  

47018-8245-14 0100 0090 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 600.000 0.000 $ 0.00 600.000 $ 18,000.00

$30.000 

  

47018-8245-14 0100 0100 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,716.000 0.000 $ 0.00 3,043.750 $ 65,258.00

$21.440 

  

47018-8245-14 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.160 

  

47018-8245-14 0100 0110 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3)

EACH 3.000 0.000 $ 0.00 4.000 $ 10,992.84

$2,748.210 

  

47016-4220-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,074.99

$18,074.985 

  

47018-8245-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,074.99

$18,074.985 

  

47018-8245-14 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 170.000 0.000 $ 0.00 170.000 $ 4,080.00

$24.000 

  

47016-4220-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,170.000 0.000 $ 0.00 1,047.500 $ 8,537.13

$8.150 

  

47018-8245-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 1,760.000 0.000 $ 0.00 1,214.750 $ 9,900.21

$8.150 

  

47018-8245-14 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 

  

47016-3220-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 203.37 
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(W3-3) $203.370 

  

47016-3220-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 384.76 

(W11-2) $192.380 

  

47016-3220-94 0100 0030 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 203.37 

(W1-10) $203.370 

  

47018-8245-14 0100 0160 715-01 ASPHALTIC CONCRETE CURB (4 INCHES) L.F. 319.000 0.000 $ 0.00 75.000 $ 127.50 

$1.700 

  

47016-3220-94 0100 0040 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 772.000 0.000 $ 0.00 767.000 $ 8,429.33

$10.990 

  

47016-4220-04 0100 0100 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 22.000 0.000 $ 0.00 18.938 $ 58,290.97

$3,077.990 

  

47018-8245-14 0100 0170 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 20.916 $ 64,379.24

$3,077.990 

  

47016-4220-04 0100 0110 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 42.000 0.000 $ 0.00 76.889 $ 1,521.63

$19.790 

  

47018-8245-14 0100 0180 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 468.000 0.000 $ 0.00 339.311 $ 6,714.96

$19.790 

  

47016-4220-04 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 517.000 0.000 $ 0.00 522.000 $ 5,162.58

$9.890 

  

47018-8245-14 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 2,102.000 0.000 $ 0.00 1,803.000 $ 17,831.67

$9.890 

  

47016-4220-04 0100 0130 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 12.000 0.000 $ 0.00 7.000 $ 846.44 

$120.920 

  

47018-8245-14 0100 0200 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 117.000 0.000 $ 0.00 108.000 $ 13,059.36

$120.920 

  

47018-8245-14 0100 0210 716-02.09 PLASTIC PAVEMENT MARKING L.F. 780.000 0.000 $ 0.00 857.000 $ 17,902.73
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(LONGITUDINAL CROSS-WALK)

$20.890 

  

47018-8245-14 0100 0220 716-03.01 
PLASTIC WORD PAVEMENT MARKING 
(ONLY)

EACH 7.000 0.000 $ 0.00 6.000 $ 824.46 

$137.410 

  

47018-8245-14 0100 0230 716-04.01 
PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

EACH 9.000 0.000 $ 0.00 2.000 $ 384.74 

$192.370 

  

47016-4220-04 0100 0140 716-04.03 
PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE)

L.F. 95.000 0.000 $ 0.00 204.000 $ 436.56 

$2.140 

  

47018-8245-14 0100 0240 716-04.03 
PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE)

L.F. 932.000 0.000 $ 0.00 1,782.000 $ 3,813.48

$2.140 

  

47018-8245-14 0100 0250 716-04.05 
PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW)

EACH 3.000 0.000 $ 0.00 2.000 $ 186.88 

$93.440 

  

47016-4220-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.000 0.000 $ 0.00 25.668 $ 13,967.24

$544.150 

  

47018-8245-14 0100 0260 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 43.000 0.000 $ 0.00 32.377 $ 17,617.94

$544.150 

  

47016-4220-04 0100 0160 716-09.03 
WET REFLECTIVE PAVEMENT MARKING(6" 
LINE)

L.M. 0.200 0.000 $ 0.00 0.210 $ 5,644.26

$26,877.450 

  

47016-4220-04 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,683.51

$11,683.505 

  

47018-8245-14 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,683.51

$11,683.505 

  

47018-8245-14 0100 0280 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,048.14

(29" X 21") $524.070 

  

47018-8245-14 0100 0290 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 806.66 
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$806.660 

  

47018-8245-14 0100 0300 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 42.000 0.000 $ 0.00 42.000 $ 380.94 

$9.070 

  

47018-8245-14 0100 0310 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 103.000 0.000 $ 0.00 103.000 $ 3,293.94

$31.980 

  

47018-8245-14 0100 0320 730-14.01 SHIELDED DETECTOR CABLE L.F. 500.000 0.000 $ 0.00 500.000 $ 570.00 

$1.140 

  

47018-8245-14 0100 0330 730-14.02 SAW SLOT L.F. 13,925.000 0.000 $ 0.00 2,055.000 $ 8,733.75

$4.250 

  

47018-8245-14 0100 0340 730-14.03 LOOP WIRE L.F. 28,466.000 0.000 $ 0.00 5,616.000 $ 3,650.40

$0.650 

  

47018-8245-14 0100 0350 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,750.06

(41" X 25" X 18") $4,750.060 

  

Project Number: 47016-3220-94 Project Current Amount $ 1,015.96

Project Number: 47016-4220-04 Project Current Amount $ -7,258.22

Project Number: 47018-8245-14 Project Current Amount $ 301.85 

Contract Current Amount $ -5,940.41 
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